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1, The Pollowing power stations are at present (sis) under congtruction in
East Germsny. It is planned %o sontinue work on them during 1953, and at t
the same time to increase the capacity of existing power plants, notably
at Luetzkendorf and Dessau, the latter to provide power for the alreraft
industry whose reconstruction ot this site is plammed.

#Ep1be™ at Vockerode

! 2, This power station is to be sompleted in two @ parts, the first half is
scheduled to be completed by Gobtober 1953, and will congist ofs

B 2 boi]_.ers (Kessel) ench of 160"{:/17. at 80 atmospheres at 500° C.

b: % condsnsing engines (Kondsnsationsmaschinen), each of 32,000 K.W.
The second part; due for completion during 1955, will cousist of ¢

co 6 boil.sr*s each of 180 4/h at 80 atmospheres at 500° C.

d. 6 condensing engines, sach of 32,000 K.W.

3, At present, work on wghe® Vookerode is behind schedule and its completion
has not been given the highest priority. Ome of the 5 bollers was ready
Por installing, when the Russien authorities ordered its immediate ship-
ment to the Soviet Usion. This Pact in itself means thet the October 1953
completion dete sarmot be kepte

Trattendorf

4, Work on this power station has heen postponed indefinitely because of short-
" apges of naterials. The power shation has been designed to contains

6. 4 boilerseash of 160 t/h at 126 atmospheres, at 500° C.
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be 2 condensing engines each of 75,000 K.W.

At present, there is some doubt as to whether the dondensing engines designed to
produce 75,000 X.N. can notuzlly be builte :

Qalbe e o .
The power plant at Calbe is designed to grow with, and supply, the B.WW.
(Bisen Worke West). At present, there are only three furmaces at Calbe,
and the power plant curremtly under construction is to consist ofs

as 3 boilers each of 64 t/h at 40 . atmospheres, at 4680%.¢,
b, 2 oondensing engines eanch of 125,000 K.W.
84 1 back-pressure engine (Gegendruckmasbhins) of 1,200 K.We

It is intended to inorease the mmber of furnaces to 20 as and when monsy and
materials can be found., The power plant is being constructed so as to allow
for expansion when necessarys

Hirschfelde

The construction of this plant has been temporarily postponed, When ocompleted,
the power p‘lan'brira to have:

a) 4 boilers each of 200 t/h at 125 atmospheres at 5000 Ce
b) 3 high-pressure engines (Vorschaitmaschinen) each of 25,000 KW,

o) 1 outlet coupled engine (lhauhsohalhna.sohino) of 50,000 E M.

Bashornewi s '

Tt 14 intended to complets this power station 1h 1955 in a modified forme ' The
originmal design includeds ‘ .

ae 8 boilers each of 160 t/h at 125 atmospheres at 500°C.

be 4 back-pressure enginer sach of 25,000 K.W,

o) 1 condensing engine of 25,000 K.NW.

o) 1 condensing engins of 12,600 E.W.

The ne;i plan only requires the construotion of 4 boilers and 2 back-pressure

engines &t this plant.

.mitaého,idl

Work ocontimies on this power plant, whish is due to be completed in February 1954.
The plaxt is to oonsist.of:

a. 2 bollera each of 50 t/h at 28 stmospheres % 425° G,

be 2 oondensing engines, esch of 12,500 K.W.
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Berzdorf

Work on this power plant has been indefinitely postponed. When completed, it
is intended that the plant shall consist of:

8. & boilers each of 160 t/h at 125 atmospheres, at 500° C.
b. 2 high-pressure engines, each of 25,000 KW,
c. 2 outlét coupled emgines (Nachschaltmaschinen) eadh of 50,000 K.W.

Eisenhuettenkombinat Ost, Fuerstenberg/0der

This power plant, which at present 1s receiving the highest prierity, is designed
to profide power for, and itself run on, waste gases supplied by Eisenhuetten-
komblnat Gat, Fuerstenberg/&de Thg plant ig to haves

&, 8 boilers each of 80 t/h at 40 atmospheres at 4500 C,

be 5 condensing engines each giving 25,000 K.W.

It is intended to have two of the five condemsing engines in operation by
QOctober 1953 and the remainder sometime during 1954. .

 Probably Kraftwerk Rudolf Breitseheid, Halle/Saale (VvB
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